


## FOOD CORPORATION OF INDIA:REGIONAL OFFICE : KAPA : RAIPUR(CG)

Statement showing the performance of different LRT contractor in the contracts in the Chhatisgarh Region for the month of June-2010.

ANNEXURE-B

Sl. No.	Name of the Contractor	Date of appointment	Date of Expiry	Quantity allotted up to the end of Month	Quantity Moved with the specified time	Quantity Moved during extended time	Failure/default, details if any
1.	M/s. Raj Garrage Raipur(C.G.)	09.09.2008	08.09.2010	58.855 MT (Balance QTY against 2100MT of may 2010 moved during Extended period in the month of june)	58.855 MT	Nil	QTY MOVED IN fully in time
2.	M/s. Deonath Singh Raipur	09.09.2008	08.09.2010	2200MT 900 MT	765.004MT -	740.694MT -	Balance 694.302 my yet to move Contractor is fail to move the allotted Qty.
3.	M/s. Speedo Cargo	29.04.2008	28.04.2010	200MT 1000 MT 3000MT	114.988MT Nil 504.581MT	196.313MT 1000MT -	Moved in extended period 2495.419MTs still to move
4.	M/s. Raj Garrage Raipur	05.03.2010	04.03.2012	4000 MT 3000 MT	- -	316.476 MT 83.700MT	QTY MOVED IN EXTENDED PERIOD QTY MOVED IN EXTENDED PERIOD
				2000 MT 1000MT	- -	644.448MT 133.217MT	Only 110.134 MT is balance to transport Balance 547.282MT is still to transport
				5000MT 3000MT	101.686MT Nil	- Nil	Time allowed upto 19.07.2010 Cont fail to transport allotted Qty
				1500MT	Nil	Nil	Cont fail to transport allotted Qty in time
				1000MT 3000MT	Nil 504.581MT	1000MT -	Moved in extended period 2495.419MT is still to move
5.	Shri Deonath Singh Raipur	07.07.2008	06.07.2010	1630 MT	901.78 MT	Nil	In progress last date for completing movement is 03.07.10
6.	Shri Mahendra Singh Chhabra	09.12.2009	08.12.2011	Nil	Nil	NIL	

  
**Manager (Vig.)**  
 For General Manager (R)