

FOOD CORPORATION OF INDIA:REGIONAL OFFICE : KAPA : RAIPUR(CG)

Statement showing the performance of different LRT contractor in the contracts in the Chhattisgarh Region for the month of March-2010.

Sl. No.	Name of the Contractor	Date of appointment	Date of Expiry	Quantity allotted up to the end of Month	Quantity Moved with the specified time	Quantity Moved during extended time	Failure/default, details if any
1.	M/s. Raj Garrage Raipur(C.G.)	09.09.2008	08.09.2010	1500 MT up to 16.03.2010	1223.911 MT	269.574 MT	6.515 MT LEFT WHICH IS LESS THAN FULL TRUCK LOAD.
2.	M/s. Deonath Singh Rajput	09.09.2008	08.09.2010	1500 MT up to 16.03.2010	343.309 MT	283.818 MT	872.873 MT LEFT CONTRACTOR FAILED TO LIFT THE ALLOTTED QUANTITY
3.	M/s. Speedo Cargo	29.04.2008	30.04.2010	3000 MT up to 26.03.2010	1533.975 MT	--	1466.025 MT CONTRACTOR FAILED TO TRANSPORT ALLOTTED QUANTITY
4.	M/s. Raj Garrage Raipur	05.03.2010	04.03.2012	3000 MT up to 20.03.2010	809.637 MT	709.554 MT	1480.809 CONTRACTOR SERVED WITH NOTICE DATED 05.04.2010
5.	M/s. Raj Garrage	05.03.2010	04.03.1012	2000 MT 27.03.2010	251.003 MT	346.490 MT	1402.507 LEFT, CONTRACTOR FAILED TO TRANSPORT ALLOTTED QUANTITY
6.	Shri Deonath Singh Rajput	05.07.2008	06.07.2010	1500 MT	1500 MT	NIL	NIL
7.	Shri Mahendra Singh Chhabra	09.12.2010	08.12.2010	NIL	NIL	NIL	NIL

No. S&C/13/15/Monthly Performance/RO/Ryp/2010

Date-24.04.2010

MANAGER(CONTRACT)