

THE FOOD CORPORATION OF INDIA
REGIONAL OFFICE : KAPA : RAIPUR

ANNEXURE -A

DETAILS OF CONTRACT CONCLUDED IN CHHATTISGARH REGION DURING THE MONTH MAY- 2010

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tender received	Nos. & name of parties qualified after technical evaluation	Nos. Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L-1	Contract No. & Date	Name of Contractor	Value of Contract in lakhs as per NIT	Scheduled date of completion of Supplies
1.	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.
CE/18 / 2009-10	Repairs to Road at FSD Durg	News Papers, Notice Board, FCI website No.www.fciwz.nic.in & http://tenders.gov.in	02/03/10	Single Bid	15/03/10	2 Nos.	2 Nos. (1) Rajesh Construction (2) Ganeshmal K. Jadwani	-	L-1	Engg/Kapa/4(3)/Durg/Rep.to Road/2009-10 dt.04/05/10	M/s. Rajesh Construction	13.96 lacs	10/07/10
CE/1/ 2010-11	Premonsoon repair work during the year 2010-11 at FSD Mandir Hasaud	Notice Board, FCI website No.www.fciwz.nic.in & http://tenders.gov.in	01/05/10	Single Bid	13/05/10	2 Nos.	4 Nos. (1) H.K. Sahu (2) Rajesh Construction (3) Nischal Construction (4) Kantilal Jain	-	L-1	Engg/Kapa/4(1)/MNDH/Premon.Rep./10-11Dt. 22/05/10	M/s. Rajesh Construction	3.89 lakh	28/09/10
- do -	Premonsoon repair work during the year 2010-11 at FSD Rajnandgaon (Old & New complex)	- do -	- do -	- do -	- do -	2 Nos.	4 Nos. (1) H.K. Sahu (2) Rajesh Construction (3) Nischal Construction (4) Sanjeev Kumar Singh	-	L-1	Engg/Kapa/4(4)/RJN/Premon.Rep./10-11Dt. 20/05/10	Harish Kumar Sahu	2.78 lakhs	26/09/10
- do -	Premonsoon repair work during the year 2010-11 at FSD Naila & Sakti	- do -	- do -	- do -	- do -	2 Nos.	2 Nos. (1) Fateh Singh Ahuja (2) Vijay Kumar Dhimar	-	L-1	Engg/Kapa/4(18)/NLA-SKT/Premon. Rep./10-11Dt. 20/05/10	Fateh Singh Ahuja	2.23 lakhs	26/09/10

- do -	Premonsoon repair work during the year 2010-11 at FSD Raipur & Rajim	- do -	- do -	- do -	- do -	3 Nos.	4 Nos. (1) H.K. Sahu (2) Bhupendra Kumar Daga (3) Kantilal Jain (4) Sanjeev Kumar Singh	-	L-1	Engg/Kapa/4(2)/RYP-RJM/Premon.Rep./10-11Dt. 22/05/10	Kantilal Jain	2.02 lakh	28/09/10
- do -	Premonsoon repair work during the year 2010-11 at FSD Durg	- do -	- do -	- do -	- do -	3 Nos.	4 Nos. (1) H.K. Sahu (2) Rajesh Construction (3) Nischal Construction (4) Kantilal Jain	-	L-1	Engg/Kapa/4(3)/Durg/Premon.Rep./10-11Dt. 20/05/10	Harish Kumar Sahu	1.99 lakh	26/09/10
- do -	Premonsoon repair work during the year 2010-11 at FSD Belha & Kargiroad	- do -	- do -	- do -	- do -	2 Nos.	2 Nos. (1) Fateh Singh Ahuja (2) Vijay Kumar Dhimar	-	L-1	Engg/Kapa/4(14)/KGR-BLH/Premon.Rep./10-11Dt. 20/05/10	Vijay Kumar Dhimar	2.03 lakh	26/09/10
- do -	Premonsoon repair work during the year 2010-11 at FSD Kharsia & Raigarh	- do -	- do -	- do -	- do -	2 Nos.	2 Nos. (1) Fateh Singh Ahuja (2) Vijay Kumar Dhimar	-	L-1	Engg/Kapa/4(15)/RGH-KHS/Premon.Rep./10-11Dt. 20/05/10	Fateh Singh Ahuja	2.02 lakhs	26/09/10
- do -	Premonsoon repair work during the year 2010-11 at FSD Bilaspur	- do -	- do -	- do -	- do -	2 Nos.	2 Nos. (1) Fateh Singh Ahuja (2) Vijay Kumar Dhimar	-	L-1	Engg/Kapa/4(12)/BSP/Premon.Rep./10-11Dt. 20/05/10	Vijay Kumar Dhimar	1.69 lakh	26/09/10
- do -	Premonsoon repair work during the year 2010-11 at FSD Tilda (Old & New complex)	- do -	- do -	- do -	- do -	3 Nos.	4 Nos. (1) H.K. Sahu (2) Bhupendra Kumar Daga (3) Kantilal Jain (4) Sanjeev Kumar Singh	-	L-1	Engg/Kapa/4(6)/TLD/Premon.Rep./10-11Dt. 20/05/10	Sanjeev Kumar Singh	1.63 lakh	26/09/10
- do -	Premonsoon repair work during the year 2010-11 at FSD Dhamtari (Old & New complex)	- do -	- do -	- do -	- do -	3 Nos.	4 Nos. (1) H.K. Sahu (2) Bhupendra Kumar Daga (3) Kantilal Jain (4) Sanjeev Kumar Singh	-	L-1	Engg/Kapa/4(8)/DMT/Premon.Rep./10-11Dt. 20/05/10	Bhupendra Kumar Daga	1.60 lakh	26/09/10

- do -	Premonsoon repair work during the year 2010-11 at FSD Mahasamund & Bagbahara	- do -	- do -	- do -	- do -	2 Nos.	2 Nos. (1) Kantilal Jain (2) Sanjeev Kumar Singh	-	L-1	Engg/Kapa/4(7)/MSD-BGBR/Prem on.Rep./10-11Dt. 20/05/10	Sanjeev Kumar Singh	1.53 lakh	26/09/10
- do -	Premonsoon repair work during the year 2010-11 at FSD Bishrampur	- do -	- do -	- do -	- do -	3 Nos.	3 Nos. (1) Fateh Singh Ahuja (2) Vijay Kumar Dhimar (3) Rakesh Kumar Singh	-	L-1	Engg/Kapa/4(19)/BSPR/Premon.Rep./10-11Dt. 20/05/10	Fateh Singh Ahuja	1.00 lakh	26/09/10
- do -	Premonsoon repair work during the year 2010-11 at FSD Jagdalpur	- do -	- do -	- do -	- do -	3 Nos.	3 Nos. (1) H.K. Sahu (2) Bhupendra Kumar Daga (3) Rakeh Kumar Singh	-	L-1	Engg/Kapa/4(9)/JDP/Premon.Rep./10-11Dt. 20/05/10	Rakesh Kumar Singh	1.00 lakh	26/09/10

Manager (Vig.)
For General Manager (R)